
 

 

 

 

 

PROJECT 2020 WELL UNDERWAY 

JULY 2020 NEWSLETTER 

A MESSAGE FROM THE PASTOR 
 
Dear Friends, 
 

What an exciting two months it’s been! In an email sent to the congregation 
during May and at our virtual congregational meeting on May 31, we pro-
vided an update on the project. Topics included our successful capital cam-
paign and the grant we received from the Denver Presbytery, as well as se-
curing the construction loan and final contractor selection.  Of course, pro-
ject funding relies on our capital pledges and other donations, so please 
continue to mail those to the church or donate through our online giving 
channel. 

 

Since the end of May, there has been lots of progress on Project 2020 un-
der the direction project manager Philip Brinkman and a team of other vol-
unteers coordinated by Paul Hollrah. When the call goes out for help – 
cleaning out basement areas, clearing a few trees, spreading gravel – our 
congregation steps up and gets it done!  

 

I am so grateful for all of you who are helping bring our vision to reality. I 
pray for our continued enthusiasm and support as we work together to 
bring Project 2020 Phase 1 construction to completion during the rest of 
this year.  
 

       Pastor Paula 



    

Good project management calls for monitoring four key elements: Schedule, 
cost, scope and health/safety. Every two weeks, Philip reports on those ele-
ments and highlights any variations from plan. To date, our project has been all 
“green lights” and progressing well with projected completion toward the end 
of 2020. 
 

Highlights of specific actions completed to date include: 
 Contract with Chillcoots as lead contractor finalized 

 Work orders #1 (permitting) and #2 (west wing & east entry) un-
derway;  
work order #3 being finalized for east wing interior work 

 Pole Creek HOA approval received 
 County construction permit received; plumbing inspection passed 
 Minor preschool upgrades completed prior to reopening (e.g., perma-

nent sink) 
 Existing drain line located; saved associated cost 
 Mold remediation work completed 
 Radon mitigation completed; monitoring ongoing 
 Volunteers have completed many tasks including prep and outdoor 

grounds work 
 Procuring new bids for radian heat system to reduce cost 
 Maintaining detailed project schedule and two-week look ahead 
 Maintaining pro forma cash forecast and tracking monthly spend 
 Press release issued; Sky Hi News printed on July 6 
 West wing concrete poured on July 17 
 

So far, we estimate that volunteer hours have saved the project $2,350, and 
we’ve only just begun. Look for e-blasts for volunteer opportunities or contact 
Paul Hollrah directly at: paulhollrah@gmail.com. 
 

Capital campaign pledge fulfillment is going well as we now stand at about a 
third fulfilled in our three-year campaign. 
 
 

Be sure to check out the project website at: 
eternalhills.org/project2020 for updates.  

mailto:paulhollrah@gmail.com


PHOTOS OF PROJECT 2020 CONSTRUCTION PROGRESS 

Take a look at all the progress we’ve made in the old gravel and plywood rooms! Thanks to all who 
are making this happen. 

 

 

Below grade water (french) drain and 
radon vent line were completed in 
the West Wing with fresh, coarse 
gravel added for radon extraction. 

 

 

 

Piping to collect and remove poten-
tial water and radon gas was installed 

below the foundation footer level, 
underneath the new foam insulation 

and concrete floor. 

 

 

 

 

Underground plumbing for future preschool restrooms was 
completed and inspected by the county on 30 June. 
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Radon sealant / insulating foam was 
installed 6 July in West Wing 



Infloor radiant heat tubing was installed on 8-10 July  

Volunteers cleared trees on 27 June for east 
entry work to begin in early August  

Industrial water shield and gravel cover 
was installed by volunteers to divert wa-
ter drainage from basement  

West wing concrete poured on July 17 


